

# 2023 TOWN OF MOUNT AIRY COMPREHENSIVE MASTER PLAN

TASK #	TASK ITEM	START DATE	COMPLETION TIME	INPUT	
Task 1	Process Goals & Objectives	February 1, 2021	30	A & H	0 50 100 150 200 250 300 350 400 450
Task 2	Implementation & Review of 2013 & Spreadsheet	February/March 2021	30	A & H	Task 1
Task 3	Town History and current reg setting	April 1, 2021	30	D	Task 2
Task 4	Natural Resources	May 1, 2021	30	C	Task 3
Task 5	Land Use, Rezoning & Workforce Housing	June 1, 2021	60	D	Task 4
Task 6	Municipal Growth	August 1, 2021	30	D	Task 5
Task 7	Transportation, Bike and Pedestrian	September 1, 2021	30	A & E	Task 6
Task 8	Community Services and Public Facilities	October/November 2021	60	B,C,E,H	Task 7
Task 9	Community Design Guidelines	January/February 2022	120		Task 8
Task 10	Final Draft for Planning Commission	May 1, 2022	180	P & Z	Task 9
Task 11	Address State and County Planning Comments	September 1, 2022	90	PC	Task 10
Task 12	Final Draft for Planning Commission	May 1, 2022	210	P & Z	Task 11
Task 13	Final Draft to State and County Planning Agencies	January 1, 2023	210	P & Z	Task 12
Task 14	Address State and County Planning Comments	March 1, 2023	60	PC	Task 13
Task 15	Town Adopts	June 1, 2023	120	M & TC	Task 14

## KEY

- A - Streets and Roads
- B - Recreation and Parks
- C - Water and Sewer
- D - Economic Development
- E - Sustainability
- G - Beautification
- H - Special Projects
- PC - Planning Commission
- P&Z - Planning and Zoning Department
- TC - Town Council